

CONFIDENTIAL

9 October 1964

MEMORANDUM FOR: Chief, Contracts Branch/PD/OL

SUBJECT : Contract [REDACTED]
"Change Detector"

25X1A

1. The "Scope of Work" given on page 1, Form 1412a, Contract [REDACTED] refers to GDRADA Purchase Description dated 9 April 1962 as one of several guides for the design, development, etc., of the "Change Detector". Paragraph 3.4, Auxiliary Equipment, of this Purchase Description states that a 70 mm splicer and an adjustable chair were to be furnished as part of this contract.

25X1A

2. Neither the splicer nor the adjustable chair are required and it is therefore requested that the Contractor be notified that he is not to furnish these items. This memorandum is to initiate official notification to the Contractor to confirm the oral notice given to [REDACTED] employee, by the undersigned on 7 October 1964.

25X1A

[REDACTED]
Development Branch, P&DS

25X1A

Distribution:


Orig. + 1 - Addressee
1 - LB/SS/NPIC
1 - Contract File/P&DS/DB
1 - Chrono/P&DS/DB

NPIC/P&DS/DB [REDACTED]

25X1A

Declass Review by NIMA/DOD

CONFIDENTIAL



1 Oct 64

25X1A

Arrive between noon & 2 or 3 o'clock.

25X1A

Tr: DE 2-6000

KEY to checkout room
Top ctr door, Ept

May arrive by 1000 hrs

Truck driver

25X1A

25X1A

Call ~~from~~ ^{to}

[Redacted]

1. Practicable delivery date? ~~22 + 23~~
 - a. In-plant inspection date? 22 + 23
 - b. Shipping dates: dep [Redacted] 28th
arr here 29th

25X1A

✓ 2. Resolution was poor on 2 Sep. On 4 Sep Ron could read Group 5 Step 1 (32 l/mm). Expect to improve this. ~~What is it now?~~ ~~X~~

✓ 3. No auto correlation on 2 Sep. This must be ready before an in-plant inspection can be made.

✓ 4. A memo authorizing the change in, and the new, delivery date, must be sent to PD/OL.

25X1A

✓ 5. We have ~~one~~ following [Redacted] eqt; 1-531-A; 2-545-A; 1-CA; 1-B + 1-D plug-ins.